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ESTIMATE RUN 07/15/2004

ESTIMATE SUMMARY 10:52:39

CONTID: C12317 ESTIMATE NO: 0023 FINL 1998

PCN: 12317-BID COFRS REPORTING CATEGORY: 2

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

WILEY JCT. - EAST PERCENT TIME:

PROJECT NO: NH 2872-012

WILEY JCT. - EAST

NAME OF ROAD: 287/50

PROJECT COUNTIES: PROWERS

CONTRACTOR:

INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 07/15/2004 DATE TIME STARTED 05/22/2000

P. O. BOX 4356 DATE LET 03/23/2000 DATE WORK BEGAN

DATE AWARDED 04/12/2000 DATE TIME STOPPED 10/26/2001

DATE CONTRACT EXECUTED 05/01/2000 DATE ACCEPTED 10/26/2001

ENGLEWOOD CO 80155-4356303 790-9100 DATE NOTICE TO PROCEED 05/22/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 13,809,290.23 PARTICIPATING $ $ 89,945.26

AWARD PROJECT AMT: 10,791,141.30 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 161,867.12

SECURITIES ENCUMBERED -161,867.12

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

523.0 TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

10/26/2001 ??:??:??

10/26/2001 ??:??:??

99.84%

22,695.00

89,945.26

89,945.26

89,945.26

$

$

$

$

13,786,595.23

0.00

13,786,595.23

0.00

13,786,595.23

0.00

0.00

13,786,595.23

0.00

AMOUNT DUE 13,786,595.23 89,945.26

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 89,945.26

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 12317-BID ESTIMATE RUN 07/15/2004

PROJECT: NH 2872-012 ESTIMATE NO: 0023 10:52:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

15,300.00000 1.000 15,300.00

201-00000

0010 *REMOVAL OF STRUCTURE (INLETS) 20.000 20.000

EACH 0.000 0.00

1,020.00000 20.000 20,400.00

202-00001

0015 *REMOVAL OF PIPE 48.500 48.500

EACH 0.000 0.00

1,020.00000 48.500 49,470.00

202-00033

0020 *REMOVAL OF DELINEATOR 350.000 350.000

EACH 0.000 0.00

5.70000 350.000 1,995.00

202-00090

0025 *REMOVAL OF CONCRETE MEDIAN COVER 1,578.000 1,578.000

M2 0.000 0.00

7.10000 1,578.000 11,203.80

202-00190

0030 *REMOVAL OF CURB AND GUTTER 2,617.300 2,617.300

M 0.000 0.00

9.20000 2,617.300 24,079.16

202-00203

0035 *REMOVAL OF ASPHALT MAT 2,892.200 2,892.200

M2 0.000 0.00

3.00000 2,892.200 8,676.60

202-00220

0040 *REMOVAL OF ASPHALT MAT (PLANING) 68,195.800 68,195.800

M2 0.000 0.00

1.50000 68,195.800 102,293.70

202-00240

0045 *REMOVAL OF PAVEMENT MARKING 4,748.600 4,748.600

M2 0.000 0.00

11.00000 4,748.600 52,234.60

202-00250

0050 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000

L S 0.000 0.00

12,000.00000 1.000 12,000.00

202-00495

0055 *REMOVAL OF GROUND SIGN 117.000 117.000

EACH 0.000 0.00

77.00000 117.000 9,009.00

202-00810
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PCN: 12317-BID ESTIMATE RUN 07/15/2004

PROJECT: NH 2872-012 ESTIMATE NO: 0023 10:52:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF TRAFFIC SIGNAL CONTROLLER CABINET 1.000 1.000

EACH 0.000 0.00

306.00000 1.000 306.00

202-00855

0065 *REMOVAL OF IMPACT ATTENUATOR 1.000 1.000

EACH 0.000 0.00

1,600.00000 1.000 1,600.00

202-00895

0070 *REMOVAL OF FENCE 14,662.000 14,662.000

M 0.000 0.00

0.80000 14,662.000 11,729.60

202-01000

0075 *REMOVAL OF GUARDRAIL TYPE 3 469.230 469.230

M 0.000 0.00

9.00000 469.230 4,223.07

202-01130

0080 *REMOVAL OF END ANCHORAGE 16.000 16.000

EACH 0.000 0.00

230.00000 16.000 3,680.00

202-01300

0085 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 77,251.200 77,251.200

M3 0.000 0.00

8.50000 77,251.200 656,635.20

203-00010

0090 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 80,259.000 80,259.000

M3 0.000 0.00

6.81000 80,259.000 546,563.79

203-00062

0095 *BLADING 22.000 22.000

HOUR 0.000 0.00

100.00000 22.000 2,200.00

203-01500

0100 *STRUCTURE EXCAVATION 1,810.420 1,810.420

M3 0.000 0.00

10.20000 1,810.420 18,466.28

206-00000

0105 *STRUCTURE BACKFILL (FLOW-FILL) 1,393.150 1,393.150

M3 0.000 0.00

70.70000 1,393.150 98,495.71

206-00065

0110 *STRUCTURE BACKFILL (CLASS 1) 0.000 0.000

M3 0.000 0.00

180.00000 0.000 0.00

206-00100
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PCN: 12317-BID ESTIMATE RUN 07/15/2004

PROJECT: NH 2872-012 ESTIMATE NO: 0023 10:52:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *FILTER MATERIAL (CLASS A) 191.300 191.300

M3 0.000 0.00

41.00000 191.300 7,843.30

206-00510

0120 *TOPSOIL 11,164.500 11,164.500

M3 0.000 0.00

3.00000 11,164.500 33,493.50

207-00205

0125 *STOCKPILE TOPSOIL 11,970.000 11,970.000

M3 0.000 0.00

2.00000 11,970.000 23,940.00

207-00210

0130 *WETLAND TOPSOIL 245.000 245.000

M3 0.000 0.00

7.00000 245.000 1,715.00

207-00305

0135 *STOCKPILE WETLAND TOPSOIL 245.000 245.000

M3 0.000 0.00

7.00000 245.000 1,715.00

207-00310

0140 *EROSION BALES (WEED FREE) 138.000 138.000

EACH 0.000 0.00

13.00000 138.000 1,794.00

208-00011

0145 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

10,000.00000 1.000 10,000.00

208-00200

0150 RESET MAILBOX STRUCTURE (TYPE 1) 1.000 1.000

EACH 0.000 0.00

150.00000 1.000 150.00

210-00011

0155 RESET MAILBOX STRUCTURE (TYPE 2) 1.000 1.000

EACH 0.000 0.00

250.00000 1.000 250.00

210-00012

0160 *RESET LIGHT STANDARD 8.000 8.000

EACH 0.000 0.00

560.00000 8.000 4,480.00

210-00750

0165 *RESET LUMINAIRE 9.000 9.000

EACH 0.000 0.00

200.00000 9.000 1,800.00

210-00760
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PCN: 12317-BID ESTIMATE RUN 07/15/2004

PROJECT: NH 2872-012 ESTIMATE NO: 0023 10:52:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *RESET GROUND SIGN 7.000 7.000

EACH 0.000 0.00

97.00000 7.000 679.00

210-00810

0175 *RESET TRAFFIC SIGNAL CONTROLLER CABINET 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

210-00855

0180 *RESET GATE 0.000 0.000

EACH 0.000 0.00

122.00000 0.000 0.00

210-01011

0185 *SEEDING (NATIVE) 15.240 15.240

HA 0.000 0.00

672.00000 15.240 10,241.28

212-00006

0190 *SEEDING (WETLANDS) 0.100 0.100

HA 0.000 0.00

918.00000 0.100 91.80

212-00028

0195 *MULCHING 0.000 0.000

T 0.000 0.00

117.00000 0.000 0.00

213-00001

0200 *MULCHING (WEED FREE) 15.340 15.340

HA 0.000 0.00

700.00000 15.340 10,738.00

213-00003

0205 *MULCH TACKIFIER 2,392.000 2,392.000

KG 0.000 0.00

4.00000 2,392.000 9,568.00

213-00061

0210 *AGGREGATE BASE COURSE (CLASS 6) 10,953.270 10,953.270

T 0.000 0.00

26.00000 10,953.270 284,785.02

304-06000

0215 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 421.790 421.790

T 0.000 0.00

122.00000 421.790 51,458.38

403-00720

0220 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (96)(PG 
64-28) 

9,467.130 9,467.130

T 0.000 0.00

60.00000 9,467.130 568,027.80

403-34342
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PCN: 12317-BID ESTIMATE RUN 07/15/2004

PROJECT: NH 2872-012 ESTIMATE NO: 0023 10:52:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *EMULSIFIED ASPHALT (SLOW-SETTING) 8,588.000 8,588.000

L 0.000 0.00

0.80000 8,588.000 6,870.40

411-10255

0230 CONCRETE PAVEMENT (150 MM) 321.500 321.500

M2 0.000 0.00

35.00000 321.500 11,252.50

412-00600

0235 *CONCRETE PAVEMENT (275 MM) 211,202.900 211,202.900

M2 0.000 0.00

27.30000 211,202.900 5,765,839.17

412-01100

0235 MATERIAL ALLOWANCE 57 ROCK 0.000

T 0.000 0.00

8.71000 0.000 0.00

0235 MATERIAL ALLOWANCE CONCRETE SAND 0.000

T 0.000 0.00

3.20000 0.000 0.00

0235 MATERIAL ALLOWANCE DOWEL BARS 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

0235 MATERIAL ALLOWANCE ROCK AND SAND 0.000

M2 0.000 0.00

2.51000 0.000 0.00

0240 *RIPRAP (300 MM) 186.000 186.000

M3 0.000 0.00

88.00000 186.000 16,368.00

506-00212

0245 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 131.000 42.000

T 0.000 0.00

255.00000 42.000 10,710.00

507-00400

0250 *STRUCTURAL STEEL (GALVANIZED) 51.000 51.000

KG 0.000 0.00

13.30000 51.000 678.30

509-00001

0255 *BRIDGE DRAIN (SPECIAL) 1.000 1.000

EACH 0.000 0.00

2,400.00000 1.000 2,400.00

513-00690
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PCN: 12317-BID ESTIMATE RUN 07/15/2004

PROJECT: NH 2872-012 ESTIMATE NO: 0023 10:52:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 *WATERSTOP (150 MM) 0.000 0.000

M 0.000 0.00

112.00000 0.000 0.00

518-00106

0265 *BRIDGE EXPANSION DEVICE (0-50 MM) 69.000 69.000

M 0.000 0.00

188.00000 69.000 12,972.00

518-01002

0270 *BRIDGE EXPANSION DEVICE (0-100 MM) 69.000 69.000

M 0.000 0.00

367.00000 69.000 25,323.00

518-01004

0270 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE 0-100 MM 0.000

M 0.000 0.00

220.63000 0.000 0.00

0275 *CONCRETE CLASS B (WALL) 7.340 7.340

M3 0.000 0.00

1,250.00000 7.340 9,175.00

601-01050

0280 *CONCRETE CLASS D (BRIDGE) 198.500 198.500

M3 0.000 0.00

340.00000 198.500 67,490.00

601-03040

0285 *CONCRETE CLASS D (WALL) 2.000 2.000

M3 0.000 0.00

800.00000 2.000 1,600.00

601-03050

0290 *CONCRETE CLASS SF (SILICA FUME MODIFIED) 53.600 53.600

M3 0.000 0.00

1,830.00000 53.600 98,088.00

601-06040

0295 *REINFORCING STEEL 20,215.000 20,215.000

KG 0.000 0.00

1.30000 20,215.000 26,279.50

602-00000

0295 MATERIAL ALLOWANCE REINFORCING STEEL 0.000

KG 0.000 0.00

0.57000 0.000 0.00

0300 *450 MM REINFORCED CONCRETE PIPE 23.400 23.400

M 0.000 0.00

122.00000 23.400 2,854.80

603-01180
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PCN: 12317-BID ESTIMATE RUN 07/15/2004

PROJECT: NH 2872-012 ESTIMATE NO: 0023 10:52:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0305 *600 MM REINFORCED CONCRETE PIPE 551.450 551.450

M 0.000 0.00

140.00000 551.450 77,203.00

603-01240

0310 *900 MM REINFORCED CONCRETE PIPE 109.900 109.900

M 0.000 0.00

216.00000 109.900 23,738.40

603-01360

0315 *960X610 MM REINFORCED CONCRETE PIPE ELLIPTICAL 268.300 268.300

M 0.000 0.00

306.00000 268.300 82,099.80

603-02300

0320 *450 MM REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

433.00000 1.000 433.00

603-05018

0325 *600 MM REINFORCED CONCRETE END SECTION 20.000 20.000

EACH 0.000 0.00

561.00000 20.000 11,220.00

603-05024

0330 *900 MM REINFORCED CONCRETE END SECTION 5.000 5.000

EACH 0.000 0.00

867.00000 5.000 4,335.00

603-05036

0335 *960X610 MM REINFORCED CONCRETE END SECTION ELLIPTICAL 6.000 6.000

EACH 0.000 0.00

867.00000 6.000 5,202.00

603-05130

0340 *375 MM CORRUGATED STEEL PIPE 4.000 4.000

M 0.000 0.00

132.00000 4.000 528.00

603-10150

0345 *450 MM CORRUGATED STEEL PIPE 170.900 170.900

M 0.000 0.00

122.00000 170.900 20,849.80

603-10180

0350 *600 MM CORRUGATED STEEL PIPE 18.900 18.900

M 0.000 0.00

132.00000 18.900 2,494.80

603-10240

0355 *1050 MM CORRUGATED STEEL PIPE 14.000 14.000

M 0.000 0.00

175.00000 14.000 2,450.00

603-10420
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PCN: 12317-BID ESTIMATE RUN 07/15/2004

PROJECT: NH 2872-012 ESTIMATE NO: 0023 10:52:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0360 *1200 MM CORRUGATED STEEL PIPE 38.500 38.500

M 0.000 0.00

173.00000 38.500 6,660.50

603-10480

0365 *1200 MM EQUIVALENT CORRUGATED STEEL PIPE ARCH 84.800 84.800

M 0.000 0.00

214.00000 84.800 18,147.20

603-15048

0370 *450 MM STEEL END SECTION 10.000 10.000

EACH 0.000 0.00

275.00000 10.000 2,750.00

603-30018

0375 *600 MM STEEL END SECTION 1.000 1.000

EACH 0.000 0.00

408.00000 1.000 408.00

603-30024

0380 *1050 MM STEEL END SECTION 2.000 2.000

EACH 0.000 0.00

663.00000 2.000 1,326.00

603-30042

0385 *1200 MM STEEL END SECTION 1.000 1.000

EACH 0.000 0.00

816.00000 1.000 816.00

603-30048

0390 *1200 MM EQUIVALENT ARCH STEEL END SECTION 4.000 4.000

EACH 0.000 0.00

851.00000 4.000 3,404.00

603-31348

0395 *INLET TYPE C (2 M) 16.000 16.000

EACH 0.000 0.00

2,200.00000 16.000 35,200.00

604-00305

0400 *INLET TYPE C (4 M) 1.000 1.000

EACH 0.000 0.00

3,570.00000 1.000 3,570.00

604-00310

0405 *INLET TYPE R  L 1.5 (2 M) 4.000 4.000

EACH 0.000 0.00

3,570.00000 4.000 14,280.00

604-19105

0410 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 675.600 675.600

M 0.000 0.00

51.00000 675.600 34,455.60

606-00301



CONTID: C12317 COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 12317-BID ESTIMATE RUN 07/15/2004

PROJECT: NH 2872-012 ESTIMATE NO: 0023 10:52:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0415 *END ANCHORAGE TYPE 3D 5.000 5.000

EACH 0.000 0.00

450.00000 5.000 2,250.00

606-01340

0420 *END ANCHORAGE TYPE 3G 5.000 5.000

EACH 0.000 0.00

852.00000 5.000 4,260.00

606-01370

0425 *END ANCHORAGE TYPE 3H 5.000 5.000

EACH 0.000 0.00

571.00000 5.000 2,855.00

606-01380

0430 *END ANCHORAGE TYPE 3L 2.000 2.000

EACH 0.000 0.00

107.00000 2.000 214.00

606-01395

0435 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 7.000 7.000

EACH 0.000 0.00

2,422.00000 7.000 16,954.00

606-02001

0440 *BRIDGE RAIL TYPE 10R 364.000 364.000

M 0.000 0.00

184.00000 364.000 66,976.00

606-11010

0440 MATERIAL ALLOWANCE FOR STRUCTURE L-26-H 0.000

M 0.000 0.00

124.39000 0.000 0.00

0445 *BRIDGE RAIL TYPE 10R (SPECIAL) 62.000 62.000

M 0.000 0.00

198.00000 62.000 12,276.00

606-11015

0445 MATERIAL ALLOWANCE FOR STRUCTURE L-26-BR 0.000

M 0.000 0.00

124.39000 0.000 0.00

0450 *END POST 69.000 69.000

EACH 0.000 0.00

87.00000 69.000 6,003.00

607-00005

0455 *CORNER AND LINE BRACE POST 73.000 73.000

EACH 0.000 0.00

97.00000 73.000 7,081.00

607-00010
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PCN: 12317-BID ESTIMATE RUN 07/15/2004

PROJECT: NH 2872-012 ESTIMATE NO: 0023 10:52:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0460 *FENCE BARBED WIRE WITH METAL POSTS 13,070.200 13,070.200

M 0.000 0.00

2.85000 13,070.200 37,250.07

607-01000

0465 CURB AND GUTTER TYPE 2 (SECTION I-B) 2,917.000 2,917.000

M 0.000 0.00

24.50000 2,917.000 71,466.50

609-21010

0470 CURB AND GUTTER TYPE 2 (SECTION II-B) 352.700 352.700

M 0.000 0.00

32.00000 352.700 11,286.40

609-21020

0475 *CURB TYPE 6 (SECTION M) 114.000 114.000

M 0.000 0.00

30.00000 114.000 3,420.00

609-60011

0480 MEDIAN COVER MATERIAL (CONCRETE) 5,002.500 5,002.500

M2 0.000 0.00

20.30000 5,002.500 101,550.75

610-00030

0485 *DELINEATOR (TYPE I) 334.000 334.000

EACH 0.000 0.00

13.00000 334.000 4,342.00

612-00001

0490 *DELINEATOR (TYPE II) 356.000 356.000

EACH 0.000 0.00

14.00000 356.000 4,984.00

612-00002

0495 *DELINEATOR (TYPE III) 23.000 23.000

EACH 0.000 0.00

15.00000 23.000 345.00

612-00003

0500 *DELINEATOR (TYPE II) (BARRIER) 0.000 0.000

EACH 0.000 0.00

12.00000 0.000 0.00

612-00022

0505 *50 MM ELECTRICAL CONDUIT (PLASTIC) 1,459.000 1,459.000

M 0.000 0.00

40.00000 1,459.000 58,360.00

613-01200

0510 *DIRECT-BURIAL CABLE 0.000 0.000

M 0.000 0.00

46.00000 0.000 0.00

613-05000
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PCN: 12317-BID ESTIMATE RUN 07/15/2004

PROJECT: NH 2872-012 ESTIMATE NO: 0023 10:52:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0515 *WIRING 1.000 1.000

L S 0.000 0.00

1,500.00000 1.000 1,500.00

613-10000

0520 *LIGHT STANDARD FOUNDATION 8.000 8.000

EACH 0.000 0.00

612.00000 8.000 4,896.00

613-40010

0525 *SIGN PANEL (CLASS I) 35.390 35.390

M2 0.000 0.00

230.00000 35.390 8,139.70

614-00011

0530 *SIGN PANEL (CLASS II) 82.760 82.760

M2 0.000 0.00

240.00000 82.760 19,862.40

614-00012

0535 *SIGN PANEL (CLASS III) 23.160 23.160

M2 0.000 0.00

260.00000 23.160 6,021.60

614-00013

0540 *STEEL SIGN POST (U-2) 33.000 33.000

M 0.000 0.00

25.00000 33.000 825.00

614-00200

0545 *STEEL SIGN POST (W 150X18) 50.240 50.240

M 0.000 0.00

96.00000 50.240 4,823.04

614-00612

0550 *STEEL SIGN POST (W 200X27) 10.540 10.540

M 0.000 0.00

131.00000 10.540 1,380.74

614-00818

0555 *STEEL SIGN POST (50 MM ROUND) 337.220 337.220

M 0.000 0.00

25.50000 337.220 8,599.11

614-01502

0560 *STEEL SIGN POST (65 MM ROUND) (SLIPBASE) 116.830 116.830

M 0.000 0.00

97.00000 116.830 11,332.51

614-01552

0565 *CONCRETE FOOTING (TYPE 1) 8.000 8.000

EACH 0.000 0.00

510.00000 8.000 4,080.00

614-03001
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0570 *CONCRETE FOOTING (TYPE 3) 2.000 2.000

EACH 0.000 0.00

765.00000 2.000 1,530.00

614-03003

0575 *LOOP DETECTOR WIRE 320.000 320.000

M 0.000 0.00

10.00000 320.000 3,200.00

614-72875

0580 *IMPACT ATTENUATOR (QUADGUARD) 2.000 2.000

EACH 0.000 0.00

21,000.00000 2.000 42,000.00

614-85115

0585 EMBANKMENT PROTECTOR TYPE 5 2.000 2.000

EACH 0.000 0.00

900.00000 2.000 1,800.00

615-00050

0590 *DETOUR PAVEMENT 3,323.000 3,323.000

M2 0.000 0.00

60.00000 3,323.000 199,380.00

621-00450

0595 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

250,000.00000 1.000 250,000.00

625-00000

0600 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

600,000.00000 1.000 600,000.00

626-00000

0605 *PAVEMENT MARKING PAINT 3,048.900 3,048.900

L 0.000 0.00

5.10000 3,048.900 15,549.39

627-00001

0610 *EPOXY PAVEMENT MARKING 2,405.000 2,405.000

L 0.000 0.00

30.00000 2,405.000 72,150.00

627-00005

0615 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 776.200 776.200

M2 0.000 0.00

99.00000 776.200 76,843.80

627-03000

0620 *FLAGGING 1,825.830 1,825.830

HOUR 0.000 0.00

23.40000 1,825.830 42,724.42

630-00000
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0625 *TRAFFIC CONTROL SUPERVISOR 298.000 298.000

DAY 0.000 0.00

357.00000 298.000 106,386.00

630-00002

0630 *TRAFFIC CONTROL INSPECTION 204.000 204.000

DAY 0.000 0.00

153.00000 204.000 31,212.00

630-00007

0635 *FLASHING BEACON (PORTABLE) 5.000 5.000

EACH 0.000 0.00

1,836.00000 5.000 9,180.00

630-80001

0640 *BARRICADE (TYPE 3 M-D) (TEMPORARY) 13.000 13.000

EACH 0.000 0.00

306.00000 13.000 3,978.00

630-80338

0645 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 7.000 7.000

EACH 0.000 0.00

97.00000 7.000 679.00

630-80341

0650 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 146.000 146.000

EACH 0.000 0.00

92.00000 146.000 13,432.00

630-80342

0655 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000 0.000

EACH 0.000 0.00

102.00000 0.000 0.00

630-80343

0660 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A
TYPE) 

2.000 2.000

EACH 0.000 0.00

1,200.00000 2.000 2,400.00

630-80356

0665 *DRUM CHANNELIZING DEVICE 100.000 100.000

EACH 0.000 0.00

61.00000 100.000 6,100.00

630-80360

0670 *CONCRETE BARRIER (TEMPORARY) 419.600 419.600

M 0.000 0.00

79.00000 419.600 33,148.40

630-80370

0675 *GLARE SCREEN (TEMPORARY) 327.000 327.000

M 0.000 0.00

34.00000 327.000 11,118.00

630-80378
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0680 *TRAFFIC CONE 240.000 240.000

EACH 0.000 0.00

11.20000 240.000 2,688.00

630-80380

0685 *CHANNELIZING DEVICE (FIXED) 289.000 289.000

EACH 0.000 0.00

25.50000 289.000 7,369.50

630-80391

0690 *IMPACT ATTENUATOR (QUADGUARD) (TEMPORARY) 6.000 6.000

EACH 0.000 0.00

15,000.00000 6.000 90,000.00

630-85115

0695 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0700 F/A ON-THE-JOB TRAINEE 0.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020

0705 F/A OJT PILOT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0710 F/A QUALITY INCENTIVE PAYMENT 252,026.780 252,026.780

F A 0.000 0.00

1.00000 252,026.780 252,026.78

700-70025

0715 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0720 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

0725 F/A RELOCATE FIELD OFFICE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70510

0800 PVMT MKG PAINT (XS) CROSSWALKS IN TOWN 148.700 148.700

M2 0.000 0.00

21.07000 148.700 3,133.11

627-30110
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0805 PVMT MKG PAINT (WS) SCHOOL SYMBOLS 17.800 17.800

M2 0.000 0.00

71.50000 17.800 1,272.70

627-30105

0815 ADDED ITEM (DOLLAR)/ SUPPLIERS LEIN -20,836.360 -110,781.620

DOL 89,945.260 89,945.26

1.00000 -20,836.360 -20,836.36

900-00006

0820 GEOGRID REINFORCE 17,377.800 17,377.800

M2 0.000 0.00

9.15000 17,377.800 159,006.87

506-01020

0825 CONST SURVEYING (HOUR) 388.000 388.000

HOUR 0.000 0.00

100.00000 388.000 38,800.00

625-00001

0830 BRDG RAIL POST ACHOR BOLTS FOR CBC POSTS AT WILEY 
DRAINAGE DITCH

19.000 19.000

EACH 0.000 0.00

367.53000 19.000 6,983.07

606-11900

0840 TRANSFORMER BASE ALUM ALUMINUM T-BASES 8.000 8.000

EACH 0.000 0.00

295.00000 8.000 2,360.00

613-40020

0845 50 MM ELEC COND (JACKED) BORING OF 50 MM CONDUIT 61.000 61.000

M 0.000 0.00

104.14000 61.000 6,352.54

613-00201

0850 F/A PARTIAL PAYMENT FOR FORCE ACCOUNT WORK PERFORMED 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035

0855 F/A 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035

0860 F/A 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035

0865 F/A 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035
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0870 ADDED ITEM (LUMP SUM)/ DELAY COST FOR MODIFICATION OF 
ROADWAY DESIGN

1.000 1.000

L S 0.000 0.00

106,573.64000 1.000 106,573.64

900-00014

0875 ADDED ITEM (SQUARE METER)/ COLD WEATHER 63,735.000 63,735.000

M2 0.000 0.00

2.69000 63,735.000 171,447.15

900-00022

0880 F/A SEWER LINES RELOCATE SEWER LINE BY A REIMBURSEABLE
ENTITY

1.000 1.000

F A 0.000 0.00

1,072.50000 1.000 1,072.50

700-70250

0885 REM OF ASPH MAT (SPECIAL) REMOVAL OF ASPHALT MAT 
(SPECIAL), PHASE II

51,147.000 51,147.000

M2 0.000 0.00

3.30000 51,147.000 168,785.10

202-00226

0890 REM ASPHALT MAT (PLANING)(SPEC) REMOVAL OF ASPHALT MAT
(PLANING)(SPECIAL), PHASE II

8,181.600 8,181.600

M2 0.000 0.00

5.50000 8,181.600 44,998.80

202-00246

0895 EMB MATL (CIP) (SPEC) EMBANKMENT MATERIAL 
(CIP)(SPECIAL), PHASE II

39,597.230 39,597.230

M3 0.000 0.00

25.00000 39,597.230 989,930.75

203-00062

0900 TOPSOIL TOPSOIL (IMPORT), PHASE II 1,703.100 1,703.100

M3 0.000 0.00

14.00000 1,703.100 23,843.40

207-00205

0905 MODIFY INLET MODIFY INLET, PHASE II 10.000 10.000

EACH 0.000 0.00

2,650.00000 10.000 26,500.00

210-04020

0910 ADDED ITEM (LUMP SUM)/ DOWEL BARS FOR ACCEL/DECEL 
LANES FOR POE

1.000 1.000

L S 0.000 0.00

5,174.00000 1.000 5,174.00

900-00014

0915 EMB MATL (CIP) (SPEC) PHASE I EMBANKMENT MATERIAL 
(CIP)(SPECIAL)

9,873.000 9,873.000

M3 0.000 0.00

25.00000 9,873.000 246,825.00

203-00062

0920 F/A PAYMENT FOR WEIGH-IN-MOTION WORK 1.000 1.000

F A 0.000 0.00

18,785.88000 1.000 18,785.88

700-70035
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0925 F/A PAYMENT FOR FA AT PORT-OF-ENTRY 1.000 1.000

F A 0.000 0.00

28,344.41000 1.000 28,344.41

700-70035

0930 ADDED ITEM (LUMP SUM)/ DRILL TIE BARS AND MOVE PAVER 1.000 1.000

L S 0.000 0.00

10,772.55000 1.000 10,772.55

900-00014

0935 ADDED ITEM (KILOGRAM)/ STABILIZATION OF APPROACH SLAB 
ON STRUCTURE L-26-BW

438.000 438.000

KG 0.000 0.00

17.16000 438.000 7,516.08

900-00020

0940 MOBILIZATION STABILIZATION OF APPROACH SLAB ON 
STRUCTURE L-26-BW

1.000 1.000

L S 0.000 0.00

1,625.00000 1.000 1,625.00

626-00000

0995 FENCE CW MP COMBINATION WIRE WITH METAL POSTS 1,429.000 1,429.000

M 0.000 0.00

4.98000 1,429.000 7,116.42

607-11200

1000 F/A WATER LINES WATER LINE AT STA. 691+232 1.000 1.000

F A 0.000 0.00

9,230.15000 1.000 9,230.15

700-70270

1005 ADDED ITEM (LUMP SUM)/ CLAIM SETTLEMENT 1.000 1.000

L S 0.000 0.00

92,950.00000 1.000 92,950.00

900-00014

CAT 0200 $89,945.26 13,600,595.23CURRENT AMT 13,623,290.23 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0730 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

620-00002

0735 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

620-00012

0740 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

6,000.00000 1.000 6,000.00

620-00020

CAT 0400 $0.00 31,000.00CURRENT AMT 31,000.00 $$
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CAT NO0480 PURCHASED FIELD OFFICE NON-FEDERAL AID 

0745 *FIELD OFFICE (SPECIAL) 1.000 1.000

EACH 0.000 0.00

155,000.00000 1.000 155,000.00

620-00005

CAT 0480 $0.00 155,000.00CURRENT AMT 155,000.00 $$

PROJECT TOTAL 89,945.26 $ 13,786,595.23CURRENT AMT 13,809,290.23 $$


